
90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

August 7, 2012 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
191

h Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for July 2012 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: 

The follo'Ving monthly progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in 
satisfaction of the Section VIII.35 requirements of Administrative Order No. II CERCLA-02-99-2015 
(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1). This project schedule provides 
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the 
task completion through the end of the reporting month and provides an estimate of the timing of future 
tasks. 

1. Previous Actions in. Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous month: 

• 

• 

• 

Continued coordination with the USEPA on resolving comments on the Draft Remedial 
Investigation Report. 
Continued coordination with the USEPA on the Agency's review of the revised Draft 
Remedial Investigation Report that incorporated the results of the investigation of off-site 
ditches, and the Draft Feasibility Study. 
Began preparation of additional FS narrative and tables to address USEPA's preliminary 
comments regarding Chemicals of Potential Concern (COPCs) and Preliminary Remediation 
Goals (PRGs). 

B. The following documents were submitted to the agencies during the previous month: 

• Monthly progress letter report dated July 6, 2012, including an updated project schedule 
dated July 3, 2012. 

446531 

llllllllllllllllllllllllllllllllllllllll 



Mr. Jonathan 'Gorin 
August 7, 2012 
Page 2 

C. The following agency approvals were received during the previous month: 

•. None during the reporting period. 

D. The following agency documents and correspondences were received during the previous month: 

• None during the reporting period . 

E. Other pertinent communications with the agencies during the previous month: 

• Provided a paper copy of the Draft Feasibility Study Report to Edwin F. Barth, Ph.D, P~E., 
C.I.H., R.S., Office of Research and Development at the USEPA, at the request of Jon Gorin. 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the following two (2) 
months contingent on the USEPA's schedule for resolving comments on previously submitted 
documents: 

• 

• 

• 

• 

• 

Continue work on resolving comments from the USEPA on the Draft Remedial Investigation 
Report submitted by IES. 
Continue work on resolving comments from the US EPA on. the Draft Baseline Ecological 
Risk Assessment submitted by IES. 
Continue work on resolving comments from the USEP A on the revised Draft Remedial 
Investigation Report that incorporated the results of the investigation of off-site ditches. 
Continue work on resolving comments from the USEPA on the Draft Feasibility Study 
report. 
Participate in a meeting with representatives of the USEP A and the NJD EP, scheduled for 
September 11, 2012, to discuss comments on the RI and the FS. 

B. Other information related to the progress of work: 

• None during this reporting period . 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I 
and Phase II RI field investigations and the treatability study determination process are 100% 
complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the 
USEP A of the revised draft RI report and the draft FS report, the schedule is controlled by the 
USEPA review process. Coordination with the USEPA is ongoing regarding the review process. 
As the time necessary to complete the review process is ~urther defined, the schedule will be 
updated accordingly. The schedule is unchanged from that provided with the June progress 
report. 
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B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule reflects the 
completion of draft RI and FS reports, as described above. However, responses are still 
pending from the USEPA on the remaining comments on the RI and the ecological risk 
assessment, and resolution of comments are pending on the revised RI and draft FS. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time. 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq. 
of IES, dated April 26, 2002. 

Ifyou or your staff has any questions or comments, please do not hesitate to contact David McNichol of 
IES at 973-628-3355. 

Sincerely, 

Gary J. DiPt , P.E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. McNichol, IES 
D. Toft, Esq. 
A. Pavelka, NJDEP 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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